

| Project Information |                         | Phase 1: Planning & Design |            |       |     |       |     |       |     |       |     |       |     | Phase 2: Construction |     |       |     |       |     |       |     |       |     |       |     | Phase 3: Commissioning & Handover |     |       |     |       |     |  |  |  |  |  |  |
|---------------------|-------------------------|----------------------------|------------|-------|-----|-------|-----|-------|-----|-------|-----|-------|-----|-----------------------|-----|-------|-----|-------|-----|-------|-----|-------|-----|-------|-----|-----------------------------------|-----|-------|-----|-------|-----|--|--|--|--|--|--|
| Task ID             | Task Name               | Start                      | End        | Start | End | Start | End | Start | End | Start | End | Start | End | Start                 | End | Start | End | Start | End | Start | End | Start | End | Start | End | Start                             | End | Start | End | Start | End |  |  |  |  |  |  |
| 1                   | Project Kick-off        | 2023-01-01                 | 2023-01-05 |       |     |       |     |       |     |       |     |       |     |                       |     |       |     |       |     |       |     |       |     |       |     |                                   |     |       |     |       |     |  |  |  |  |  |  |
| 2                   | Site Assessment         | 2023-01-06                 | 2023-01-15 |       |     |       |     |       |     |       |     |       |     |                       |     |       |     |       |     |       |     |       |     |       |     |                                   |     |       |     |       |     |  |  |  |  |  |  |
| 3                   | Design Development      | 2023-01-16                 | 2023-02-15 |       |     |       |     |       |     |       |     |       |     |                       |     |       |     |       |     |       |     |       |     |       |     |                                   |     |       |     |       |     |  |  |  |  |  |  |
| 4                   | Procurement             | 2023-02-16                 | 2023-03-15 |       |     |       |     |       |     |       |     |       |     |                       |     |       |     |       |     |       |     |       |     |       |     |                                   |     |       |     |       |     |  |  |  |  |  |  |
| 5                   | Construction Start      | 2023-03-16                 | 2023-04-15 |       |     |       |     |       |     |       |     |       |     |                       |     |       |     |       |     |       |     |       |     |       |     |                                   |     |       |     |       |     |  |  |  |  |  |  |
| 6                   | Foundation Work         | 2023-04-16                 | 2023-05-15 |       |     |       |     |       |     |       |     |       |     |                       |     |       |     |       |     |       |     |       |     |       |     |                                   |     |       |     |       |     |  |  |  |  |  |  |
| 7                   | Structural Framework    | 2023-05-16                 | 2023-06-15 |       |     |       |     |       |     |       |     |       |     |                       |     |       |     |       |     |       |     |       |     |       |     |                                   |     |       |     |       |     |  |  |  |  |  |  |
| 8                   | Roofing & Cladding      | 2023-06-16                 | 2023-07-15 |       |     |       |     |       |     |       |     |       |     |                       |     |       |     |       |     |       |     |       |     |       |     |                                   |     |       |     |       |     |  |  |  |  |  |  |
| 9                   | Interior Fit-out        | 2023-07-16                 | 2023-08-15 |       |     |       |     |       |     |       |     |       |     |                       |     |       |     |       |     |       |     |       |     |       |     |                                   |     |       |     |       |     |  |  |  |  |  |  |
| 10                  | Mechanical & Electrical | 2023-08-16                 | 2023-09-15 |       |     |       |     |       |     |       |     |       |     |                       |     |       |     |       |     |       |     |       |     |       |     |                                   |     |       |     |       |     |  |  |  |  |  |  |
| 11                  | Final Inspections       | 2023-09-16                 | 2023-09-30 |       |     |       |     |       |     |       |     |       |     |                       |     |       |     |       |     |       |     |       |     |       |     |                                   |     |       |     |       |     |  |  |  |  |  |  |
| 12                  | Project Handover        | 2023-10-01                 | 2023-10-05 |       |     |       |     |       |     |       |     |       |     |                       |     |       |     |       |     |       |     |       |     |       |     |                                   |     |       |     |       |     |  |  |  |  |  |  |